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PGE01 1 MOD_PR01 Level 1A SDST/Seaton MD0 GSFC 2/3/99 4/23/99 5/21/99

PGE01 1 MOD_PR03 Geolocation SDST/JB&RW MD0 GSFC 2/19/99 4/23/99 5/21/99

PGE02 1 MOD_PR02 Level 1B Guenther MD1 GSFC 3/1/99 5/30/99 6/2/99 9/1/99

PGE03 2 MOD_PR07 Atmospheric Profiles Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 ESDT Descriptor metadata errors in ECS system

PGE03 2 MOD_PR35 Cloud Mask Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 ESDT Descriptor metadata errors in ECS system

PGE03 2 MOD_PRVOLVolcano Alert Flynn MD1 GSFC 12/23/97 5/28/99 6/14/99

PGE71 1 MOD_PR71 Level 1A  subsetter Seaton MD0 GSFC 4/23/99 7/15/99 7/15/99 9/15/99

PGE04 2 MOD_PR04 Aerosol-Land and Sea Kaufman MDA1 GSFC 12/17/98 5/6/99 ESDT Descriptor metadata errors in ECS system

PGE04 2 MOD_PR05 Precipitable Water Gao MDA1 GSFC 12/17/98 5/6/99 ESDT Descriptor metadata errors in ECS system

PGE05 2 MOD_PR04L Interim Daily Atmosphere SDST/Hucek MDL3 GSFC 6/17/98 5/11/99 ECS insert tool fix in Vers. 5B to allow orbit gring

PGE06 2 MOD_PR06CCloud - Create HDF Menzel MDA1 GSFC 4/30/99 5/24/99 7/21/99 ESDT Descriptor metadata errors in ECS system

PGE06 2 MOD_PR06CCloud - Cirrus Detection Gao MDA1 GSFC 1/4/99 5/24/99 7/21/99 ESDT Descriptor metadata errors in ECS system

PGE06 2 MOD_PR06CCloud- Cloud Top Prop. Menzel MDA1 GSFC 12/30/98 5/24/99 7/21/99 ESDT Descriptor metadata errors in ECS system

PGE06 2 MOD_PR06OCloud - Optical Depth King MDA1 GSFC 7/20/99 7/21/99 7/21/99 7/21/99 ESDT Descriptor metadata errors in ECS system

PGE07 2 MOD_PR10 L2 Snow Hall MDL1 NSIDC 4/6/99 5/4/99

PGE08 2 MOD_PR29 L2 Sea Ice Hall MDL1 NSIDC 4/9/99 5/28/99 6/17/99 ESDT Descriptor metadata errors in ECS system

PGE09 2 MOD_PR18_LOcean Color Evans MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99
PGE10 2 MOD_PR28_LSea Surface Temperature Brown MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99

PGE11 2 MOD_PR09 L2 Surface Reflectance Vermote MDL3 GSFC 4/16/99 5/13/99 PGE metadata and ECS ESDT changes needed

PGE12 2g MOD_PRMGL2G Pointers Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE12 2g MOD_PRMGL2G Geoangles Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE13 2g MOD_PRMGL2G Surface Reflectance Justice MDL5 GSFC 7/8/99 7/8/99 7/9/99 7/9/99

PGE14 2g MOD_PRMGL2G Snow Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE15 2g MOD_PRMGL2G Sea Ice Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99

PGE16 2 MOD_PR11AL2/L3 LST Wan MDL4 GSFC 5/10/99 5/25/99 7/14/99 7/14/99

PGE17 2 MOD_PRNM Oceans Ancil. Met. Preproc. SDST/DevinePROSTAT GSFC 6/26/98 4/28/99 6/3/99

PGE19 2 MOD_PROZNOceans Anc. Ozone Preproc. SDST/DevinePROSTAT GSFC 6/26/98 4/28/99 6/3/99
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PGE20 3 MOD_mtbin L3 Oceans Interim daily Evans MDO2 GSFC 5/7/99 6/8/99 7/15/99 7/16/99

PGE21 3 MOD_PR09AL3 Surface Reflect. - 8 day Justice MDL10 EDC 2/10/99 5/18/99 7/14/99 7/16/99 Changes needed to ESDT metadata

PGE22 3 MOD_PRAG L3 Aggregation ODLAND/SD MDL5 EDC 9/15/98 5/13/99 5/30/99 6/2/99

PGE23 3 MOD_PR43B BRDF/Albedo - 16 day Strahler MDL12 EDC 4/9/99 7/23/99

PGE25 3 MOD_PR13AVI - 16 day, 250m uete/Justic MDL12 EDC 11/9/98 5/19/99
PGE metadata changes needed to match 
baseline

PGE29 3 MOD_PR14AL3 Fire - 8 day Justice MDL10 EDC 1/27/99 5/17/99 7/14/99 7/16/99 PGE metadata and ECS ESDT changes needed

PGE31 3 MOD_PR11ALST- 8 day Wan MDL10 EDC 11/9/98 7/15/99 PGE metadata and ECS ESDT changes needed

PGE33 3 MOD_PR15ALAI/FPAR daily Running MDL5 EDC 11/9/98 5/13/99 6/17/99 6/30/99

PGE34 3 MOD_PR15ALAI/FPAR - 8 day Running MDL10 EDC 11/6/98 7/23/99 PGE metadata and ECS ESDT changes needed

PGE35 3 MOD_PR13AVI -16 day, 1km uete/Justic MDL12 EDC 6/8/98 7/23/99
PGE metadata changes needed to match 
baseline

PGE36 4 MOD_PR17AL4 PSN daily, 1km Running EDC 10/23/98

PGE37 4 MOD_PR17AL4 PSN 8 day, 1km Running MDL10 EDC 10/23/98

PGE38 4 MOD_PR17Y L4 NPP year, 1km Running EDC 10/23/98

PGE40 3 MOD_PR12ML3 Landcover - Monthly Strahler EDC 11/9/98 7/23/99

PGE43 3 MOD_PR10AL3 Snow - daily Hall MDL5 NSIDC 9/22/98 5/13/99 5/30/99 6/3/99
PGE metadata changes needed to match 
baseline

PGE44 3 MOD_PR29ASea Ice - daily Hall MDL5 NSIDC 8/6/99

Two ESDTs needed to split day and night 
products, science software received from Riggs 
in April but granule to tile mapping needed 
from Kai Yang

PGE45 3 MOD_PR10ASnow - 8 day Hall MDL10 NSIDC 2/1/99 7/23/99 7/23/99 PGE metadata and ECS ESDT changes needed

PGE46 3 MOD_PR10CSnow - daily CMG Hall MDL9 NSIDC 4/23/99

PGE49 3 MOD_mtbin time binner (weekly) Evans MDO3 GSFC 5/7/99 6/4/99 7/19/99 8/27/99 Software defect identified

PGE50 3 MOD_mfill hole filler for ref. file Evans MDO3 GSFC 5/7/99 6/4/99 7/29/99 8/27/99

PGE50 3 MOD_mtbin time binner(3 week refer) Evans MDO3 GSFC 5/7/99 6/4/99 7/29/99 8/27/99

PGE51 3 MOD_PR27_YOcean Productivity Esaias MDO5 GSFC 6/26/98

PGE53 3 MOD_mcloucloud clearing Evans MDO4 GSFC 5/7/99 6/4/99 8/23/99 8/27/99

PGE54 3 MOD_mtbin time binner Evans MDO4 GSFC 5/7/99 6/4/99 8/23/99 8/27/99

PGE56 3 MOD_PR08DL3 Atmosphere - Daily King MDA3 GSFC 11/20/98 5/7/99 6/1/99 6/4/99 ESDT Descriptor metadata errors in ECS system

PGE56 3 MOD_PR08DL3 Atm.-Day, Create HDF King MDA3 GSFC 9/28/98 5/7/99 6/1/99 6/4/99

PGE57 3 MOD_PR08ML3 Atmosphere - Monthly King MDA5 GSFC 2/4/99 6/28/99 8/2/99 8/3/99 ESDT Descriptor metadata errors in ECS system

PGE57 3 MOD_PR08ML3 Atm. -Mth, Create HDF King MDA5 GSFC 10/13/98 6/28/99 8/2/99 8/3/99

PGE60 1 MOD_PR03CGeolocation  Control Points SDST/JB MDL1 8/2/99 8/13/99 8/20/99 8/24/99 Land control points matching in first delivery

PGE66 3 MOD_PR44AL3 250m Land Cover Townsend EDC 9/22/98
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PGE67 3 MOD_PR10CSnow - 8 day CMG Hall NSIDC

PGE68 3 MOD_PR29CSea Ice- 8 day CMG Hall NSIDC

PGE69 3 MOD_PR08T L3 Atmosphere - Zonal King MDA2 GSFC 2/3/99 5/10/99 6/1/99 6/4/99

PGE69 3 MOD_PR08TCL3 Atm.- Zone, Create HDF King MDA2 GSFC 12/2/98 5/10/99 6/1/99 6/4/99

PGE70 3 MOD_PR08WL3 Atmosphere Weekly King MDA4 GSFC 6/28/99 7/6/99 7/7/99

MAPI 2.3.2 SDST 4/13/99 4/23/99
SDST Toolkit 2.0 SDST 6/18/99 6/21/99 6/21/99 6/21/99
Oceans Libraries SDST 4/9/99 4/29/99
Atmos.Lib 2.1 SDST 12/9/98 5/6/99
SIPS Ingest SDST 4/15/99 5/10/99 5/12/99 5/12/99
SIPS Deliver SDST 5/18/99 6/14/99 6/14/99 6/14/99

Key for PGE production status columns Key for Comments column

Completed ESDT Descriptor metadata errors in ECS system

Rework Required
PGE metadata changes needed to match 
baseline

Not finished PGE metadata and ECS ESDT changes needed
Moved to Post-launch New ESDTs needed

Key for Inserts into Archive column
Clean insert into archive
MODAPS mcf matches ECS baseline at DAAC
Will not be archived at the DAACs

Key for Clean Insert or Work Around column

Clean insert or Work Around with minor impact
Fatal, can not insert into archve
Will not be archived at the DAACs
Not tested yet
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